ROAD AND UTILITY BOND PROJECT INFORMATION
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Design Start Date: 10/1/2019

Construction End Date: TBD

Project Type: UTILITIES & PAVING

Project Limits:  Indiana Ave. - Cuthbert Ave.

Project Phase: Design

Next Activity: 100% Construction Plans

Latest Opinion of Propable Cost: $7,259,956.85
Authorized Funding Amount: TBD
Construction Cost: TBD
Project Photo:
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To install new water mains,
sewer mains and stormdrain
mains within the existing
ROW.
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